PONDICHERRY MUNICIPALITY
MLA-LAD SCHEME

MIS REPORT FOR THE YEAR OF 2018-19

AS PER AGREEMENT

AS PER ACTUALS

PROGRESS %

SANCTIONED | WORK ORDER TENDERED AMOUNT & NAME OF THE Date of Date of EXPENDITURE UPTO THE LATITUDE/
| g .0 . .No. i i STATUS OF WORK & REMARKS GEO-TAGGED LOCATION
SL.NO NAME OF THE WORK ESTIMATE COST, T.S No & DATE G.0.No & date/ Exp. San.No. & date AMOUNT DATE PERCENTAGE CONTRACTOR Commence Date of ) Commence Date of _ |Physical Financia DATE LONGITUDE
Completion Completion 1
ment ment
NAME OF THE CONSTITUENCY: MUTHIALPET
1 Providing steel grill over drain culverts to the various|T.S No.83/PM/EE /DB/ 2018-19, San.No.2314(1)/LAD/MA(3)/2018-19 dt.01.03.2019 2169227 06.03.2019 2027668/-17.46% Below|B. Akbar 16.03.2019 | 15.08.2019 | 17.6.2019 | 30.11.2019 100% 100% 2167558 Work compelted. UC/CC furnished on| 11°57'16.95"N https://www.google.co.in/ma
places at Solai Nagar Ward in Muthialpet|dt.18.01.19. Est. Cost: 25,98,000/- 10.03.2020 79°50'19.55"E ps/place/
Constituency, Puducherry. 11°57'16.95"N+79°50'19.55"E
2 Improvements to the road and drain at|T.S No.82/PM/EE/ DB/ 2018-19, dt.18.01.19 [San.No.2314(1)/LAD/MA(3)/2018-19 dt.01.03.2019 1928751 28.05.2019 1800715/-18.89% below|G. Danaradjou, 06.06.2019 05.11.2019 | 24.6.2019 | 10.12.2019 100% 100% 1928751 Work compelted. UC/CC furnished on|11°57'21.56"N https://www.google.co.in/ma
Solaithandavankuppam main road from|(Est. Cost 23,48,000/- 10.03.2020 79°49'57.86"E ps/place/11°57'21.56"N+79°4
Kattamanikuppam road to Mariamman koil street in 9'57.86"F
Muthialpet. Puducherrv. —
3 Improvements to the road and drain at Angallamman|T.S No.81/PM/EE/ DB/ 2018-19, dt.18.01.19 [San.No.2314(1)/LAD/MA(3)/2018-19 dt.01.03.2019 686577 28.05.2019 634075/-20.19% below|S. Jayaraman 06.06.2018 | 05.10.2019 | 03.7.2019 | 24.09.2019 100% 100% 686577 Work completed. UC/CC furnished on|11°56'57.32"N 79°50'q https://www.google.co.in/ma
Nagar main road dhainage from 0 to 75m. Est. Cost 847000/- 7.02.2020 ps/place/11°56'57.32"N+79°5
0'9.05"E
4 |Up-gradation to the internal roads at Tsunami|T.S No.106/PM/EE/ DB/ 2018-19, dt.29.1.19 [San.No.2314(1)/LAD/MA(3)/2018-19 dt.01.03.2019 3762033  28.05.2019 3514100/-21.05% below|A. Kichenassamy, 06.06.2019 | 05.11.2019 | 27.6.2019 - - - - Work held up due to UGD laying by PWD. | 11°57'16.95"N https://www.google.co.in/ma
quarters in  Solai Nagar South, Muthialpet|Est. Cost 4699000/- 79°50'19.55"E ps/place/
Constituency. 11°57'16.95"N+79°50'19.55"E
NAME OF THE CONSTITUENCY: RAJBHAVAN
5 Providing steel grill gratings to the various culverts in [T.S No.87/PM/EE/ DB/ 2018-19, dt.18.01.19 | San.No.2314(4)/ LAD/MA(3)/2018-19 dt.01.03.2019 2617108 28.05.2019 2453065/-14.9999% below|R. Sabarimuthu, 06.06.2019 | 05.12.2019 | 10.6.2019 55% 45% 1271718 (Part bill) Grill fabrication work in progress. 11°56'33.91"N https://www.google.co.in/ma
Kurusukuppam ward, Puducherry Est. Cost.3050000/- 79°50'12.04"E ps/place/ 11°56'33.91"N +
79°50'12.04"E
6 Providing cement concrete road to the Mariamman T.S No.86/PM/EE/ DB/ 2018-19, dt.18.01.19 | San.No.2314(4)/ LAD/MA(3)/2018-19 dt.01.03.2019 2849672 4.03.2019 2660750/-20.77% below| Thiru. V. 14.03.2019 | 13.09.2019 | 10.6.2019 9.1.2020 70% - 2463801 (Part bill) Work completed. Final bill settled. 11°56'42.19"N https://www.google.co.in/ma
koil street,(from karuvadikuppam canal to Goubert Est. cost:3547000/- Radakirouchenane, 79°49'55.65"E ps/place/ 11°56'42.19"N +
padasalai street) in vazhaikulam, Puducherry. 79°49'55.65"E
7 Providing steel grill gratings to the culverts in t.S No.10/EE/PM/DB/ 2018-19 dt.03.07.19 |San.No0.10116/ LAD/MA(3)/2019-20 dt.30.09.20199 1315446 10.12.2019 1221410/- 12.82% below|. N. Sakthivelu 19.12.2019 | 18.6.2020 - 50% — Work in progress 11°56'51.75"N 79°50']| https://www.google.co.in/ma
Pappammal Koil man street (in between Selvaraj Est. Cost 1624000/- ps/place/11°56'51.75"N+79°5
chettiar street to Puthumariamman koil street) in 0'14.56"F
Vaithikuppam, Puducherry
NAME OF THE CONSTITUENCY: UPPALAM
8 Providing CC road in Mayor Muthupillai Nagar(T.S No.114/PM/EE/ DB/ 2018-19, San.No.2314(5)/ LAD/MA(3)/2018-19 dt.01.03.2019 953206 28.05.2019 876155/-21.63% below|A. Kichenassamy, 06.06.2019 05.11.2019 | 19.6.2019 | 17.02.2020 30% 30% - Work completed. Bill to be settled. 11°55'16.31"N 79°49'2| https://www.google.co.in/ma
including regrading the drain at Vanarapet in|dt.06.02.19 ps/place/11°55'16.31"N +
Uppalam Constituency Est Cost11,95,000/- 79°49'23.04"E
9 Providing Cement Concrete road in Bharathidasan|T.S. No.115/PM/EE/ DB/ 2018-19, San.No.2314(5)/ LAD/MA(3)/2018-19 dt.01.03.2019 1159904 28.05.2019 1069540/-20.15% below|A. Kichenassamy, 06.06.2019 | 05.09.2019 | 20.6.2019 | 04.09.2019 | 100% 100% 1159399 Work completed. UC/CC furnished on[11°55'16.31"N 79°49' https://www.google.co.in/ma
street from Kallarai street at Thamarai Nagar in|dt.06.02.19. 7.02.2020 ps/place/11°55'16.31"N +
Uppalam Constituency (Phase - ), Est.Cost 14,29,800/- 79°49'23.04"E
10 Providing Stainless steel Name boards at Various|T.S No.113/PM/EE/ DB/ 2018-19, San.No.2314(5)/ LAD/MA(3)/2018-19 dt.01.03.2019 1150341 28.05.2019 1072445/-30.23% below|G. Danaradjou, 06.06.2019 | 05.09.2019 | 15.11.2019 - 5% 5% - Fabrication work is in progress. PDC|11°55'16.31"N 79°49'4 https://www.google.co.in/ma
Street Junctions in Uppalam Constituency dt.06.02.19 31.03.2020. ps/place/11°55'16.31"N +
Est.Cost 16,15,000/- 79°49'23.04"E
11 Providing cement concrete road and side drain|T.S.No. 9/PM/EE/ 19-20 dt.03.07.2019 San.No.10116/LAD/MA(3)/2019-20 dt.30.09.2019 738776 29.11.2019 680793/~ 14.999% below|]. Pandiyarajan 9.12.2019 08.04.2020 | 30.12.2019 - 25% 25% - part pavement work completed. Balance|11°55'16.31"N 79°49'% https://www.google.co.in/ma
facilites to the old Hospital street in Uppalam|Est.Cost.932600/- road portio to be taken over by Municipalty ps/place/11°55'16.31"N +
Constituency and UGD facility to be provided by PWD. 79°49'23.04"E
12 |Providing cement concrete pavement at Vasan Nagar|T.S No.13/PM/EE/ 19.20 dt.18.07.2019 Est. [San.No.10116/LAD/MA(3)/2019-20 dt.30.09.2019 559754  26.11.2019 514145/-13.582% below|G. Danaradjou, 06.12.2019 | 05.03.2020 | 02.01.2020 - 20% 20% - Work in progress. PDC:5.3.2020. 11°55'16.31"N 79°49'4 https://www.google.co.in/ma
at Vanarapet in Uppalam Constituency Cost 695300 ps/place/11°55'16.31"N +
79°49'23.04"E
13 Construction of fishermen fish net stacking shed at|T.S.No.06/PM/EE/ 2019-20, dt02.07.19 Est. |San.No.10116/LAD/MA(3)/2019-20 dt.30.10.2019 2791925 10.12.2019 2565710/- 1.47% below(J. Pandiyarajan 19.12.2019 |18.6.2020 02.01.2020 - 30% 30% = Basement work fineshed Delay occurred| 11°55'14.69"N https://www.google.co.in/ma
Vemabakeerapalayam in Uppalam Cost.3069800/- due to Huge granite and concrete blaster in|79°49'54.39"E ps/place/ 11°55'14.69"N +
sub-soil. PDC:18.06.2020. 79°49'54.39"E
NAME OF THE CONSTITUENCY: ORLEANPET
14 Improvements to the road and drain at|T.S No.90/PM/EE/ DB/ 2018-19, dt.18.01.19 [ San.No.2314(2)/ LAD/MA(3)/2018-19 dt.01.03.2019 2737251 28.05.2019 2565587/-14.999 % below|R. Sabarimuthu, 06.06.2019 05.12.2019 | 29.7.2019 | 14.02.2020 [ 100% - - Work complted. Final bill to be settled. 11°56'7.68"N https://www.google.co.in/ma
Thiyagumudalai street from Anna Salai to Bharathy|Est. Cost: Rs. 3190000/ 79°49'38.10"E ps/place/ 11°56'7.68"N +
street in Orleanpet Constituency, Puducherry. 79°49'38.10"E
15 Improvements to the road and drain at Rangapillai|T.S No.89/PM/EE/ DB/ 2018-19, dt.18.01.19 [ San.No.2314(2)/ LAD/MA(3)/2018-19 dt.01.03.2019 4919874 28.05.2019 4619059/-14.999 % below|R. Sabarimuthu, 06.06.2019 | 05.12.2019 - - - - -- Work order issued on 28.05.2019. Work to| 11°56'48.60"N https://www.google.co.in/ma
street from Bharathy street to M.G road in Orleanpet|Est. Cost: 5735000/- be commenced. Provisional EOT approved|79°49'52.67"E ps/place/ 11°56'48.60"N +
Constituency, Puducherry. upto 4.6.2020. 79°49'52.67"E
16 Improvements to the road and drain at Sagayamadha|T.S No.91/PM/EE/ DB/ 2018-19, dt.18.01.19 [ San.No.2314(2)/ LAD/MA(3)/2018-19 dt.01.03.2019 1334624 4.3.2019 1240590/-21.58 % below| Thiru. V. 14.03.2019 13.09.2019 - -- - - - Work order issued on 4.3.2019 Work held| 11°56'8.11"N https://www.google.co.in/ma
Pada Salai street in Thirumudi Nagar, Orleanpet,|Est. Cost: 1676000/~ Radakirouchenane, up due to pipline&Cable work taken up by|79°4929.80"E ps/place/ 11°56'8.11"N +
Puducherry. PWD& ED. Provisional EOT aoorived upto 79°49'29.80"E
12.03.2020 ]
17 Improvements to the road and drain at Bharathidasan|T.s No.88/PM/EE/ DB/ 2018-19, dt.18.01.19 [San.No.2314(2)/ LAD/MA(3)/2018-19 dt.01.03.2019 1597276 28.05.2019 1486000/-21.48 % below|N. Sakthivelu 06.06.2019 05.12.2019 - - - - - Work order issued on 28.05.2019. Work| 11°56'8.11"N https://www.google.co.in/ma
street in Thirumudi Nagar, Orleanpet, Puducherry. Est. Cost: 2004000/- held up due to pipline&Cable work taken up|79°49'29.80"E ps/place/ 11°56'8.11"N +
by PWD& ED. Provisional EOT to be 79°49'29.80"E
applied. -
NAME OF THE CONSTITUENCY: NELLITHOPE
18 Improvements to the road and drain at 13th cross, T.S No..94/PM/EE/ DB/ 2018-19, San.No.2314(3)/ LAD/MA(3)/2018-19 dt.01.03.2019 2578561 06.03.2019 2408326/-20.25% below|L. Periyasamy, 15.03.2019 14.08.2019 | 05.08.2019 - 80% - - L drain Work in progress. P.EOT is applied| 11°56'10.35"N https://www.google.co.in/ma
Anna Nagar in Nellithope, Puducherry. dt.18.01.19 Est.Cost.31,90,000/- upto 28.03.2020 PDC: End of March’ 2020. |79°48'32.34"E ps/place/ 11°56'10.35"N +
79°48'32.34"E
19 |Improvements to the Christian cemetry at Nellithope [T.S No.112/PM/EE/ DB/ 2018-19, San.No.2314(3)/ LAD/ MA(3)/2018-19 dt.01.03.2019 2423134 28.05.2019 2269235/-15.80% below|P. Senthil Kumaran 06.06.2019 | 05.12.2019 | 03.09.2019 - 80% - 1055549 Work nearing completion PDC: March ‘| 11°55'51.30"N https://www.google.co.in/ma
(Phase-1) dt.06.02.2019 Est.Cost 28,49,000/- (Part Bill) 2020. 79°48'39.76"E ps/place/
11°55'51,30"N+79°48'39.76"E
20 |Laying of cement road at Arulpadayatchi street in T.s No.93/PM/EE/ DB/ 2018-19, dt.18.01.1 |San.No.2314(3)/ LAD/ MA(3)/2018-19 dt.01.03.2019 1923387 28.05.2019 1792860/-19.15% below|G. Danaradjou, 06.06.2019 | 05.12.2019 | 05.06.2019 | 20.02.2020 100%| 100% - Work completed 11°55'51.30"N https://www.google.co.in/ma
Nellithope, Puducherry. Est. Cost. 2348000/~ 79°48'39.76'E ps/place/
11°55'51.30"N+79°48'39.76"E
21 Improvements to Nallandhu Maistry street, Nellithope, | T.S No.92/PM/EE/ DB/ 2018-19, dt.18.01.1 [San.No.2314(3)/ LAD/MA(3)/2018-19 dt.01.03.2019 1392690 4.03.2019 1292690/-20.41% below| Thiru. V. 14.03.2019 13.09.2019 4.6.2019 | 14.01.2020 | 100% 100% 819346 (Part bill |Work completed 11°55'51.30"N https://www.google.co.in/ma
Puducherry. Est. Cost. 17,25,000/- Radakirouchenane settled) 79°48'39.76"E ps/place/
11°55'51.30"N+79°48'39.76"E
NAME OF THE CONSTITUENCY: MUDHALIARPET
22 Providing Road and Drainage facilities | , Il and 11I{T.S No.107/PM/EE/ DB/ 2018-19, San.No.2314(6)/ LAD/MA(3)/2018-19 dt.01.03.2019 1774865 04.03.2019 1656545/-23.76 %-below|M. Thiagarajan, 14.03.2019 13.09.2019 | 24.6.2019 - 75% 75% - BT to be laid. Provisional EOT granted up to| 11°54'37.99"N https://www.google.co.in/ma
cross in Makkal Nagar at Velrampet, Puducherry dt.29.01.19 Est. C0s.2291000/- 10.1.2020. PDC:10.03.2020. Il P.EOT|79°48'11.01"E ps/place/ 11°54'37.99"N +
under process. 79°48'11.01"E
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23 Providing Road and Drainage facilities to the  II{TS No.96/PM/EE/ DB/ 2018-19, dt.18.01.19 |San.No.2314(6)/ LAD/MA(3)/2018-19 dt.01.03.2019 1188326 6.3.2019 1101925/-23.14 %-below|L. Periyasamy, 15.03.2019 | 14.08.2019 8.7.2019 - 75% 75% - Gr-ll complted. BT to be laid Provisional| 11°54'18.31"N 79°4https://www.google.co.in/ma
cross at Vijiyalakshmi Nagar in Olandai, Puducherry |Est. Cost 1520000/- EOT granted upto 16.12.2019 PDC: ps/place/ 11°54'18.31"N +
March end . lind P.EOT under process. 79°48'28.53"F
24 Providing Road and Drainage facilities to the[T.S No.103/PM/EE/ DB/ 2018-19, San.No.2314(6)/ LAD/MA(3)/2018-19 dt.01.03.2019 757451 6.3.2019 702440/-22.14 %-below|L. Periyasamy, 15.03.2019 | 14.08.2019 | 22.7.2019 | 10.01.2020 | 100% 100% -- Work complted. Bill under preparation 11°54'25.45"N https://www.google.co.in/ma
Thirukkural ~ street at Sudhana Nagar -l in|dt.29.01.19 Est. Cost 79°48'26.88"E ps/place/ 11°54'25.45"N +
Nainarmandapam, Puducherry 957200/ 79°48'26.88"E
25 Providing BTto the Netha Nagar in Velrampet,|T.S No.118/PM/EE /DB/ 2018-19, San.No.2314(6)/ LAD/MA(3)/2018-19 dt.01.03.2019 1209050 28.05.2019 1123725/-25.96 %-below|N. Sakthivelu 06.06.2019 | 05.12.2019 | 24.6.2019 | 06.11.2019 | 100% 100% 1208959 Work compelted. UC/CC furnished on| 11°54'37.99"N https://www.google.co.in/ma
Puducherry dt.06.02.19 Est. Cost 1603000/~ 25.02.2020 79°48'11.01"E ps/place/ 11°54'37.99"N +
79°48'11.01"E
26 Providing BT to the Thirumagal Nagar in Velrampet, |T.S No.119/PM/EE/ DB/ 2018-19, San.No.2314(6)/ LAD/MA(3)/2018-19 dt.01.03.2019 1955749 04.03.2019 1824540/-24.91 %-below|M. Thiagarajan 14.03.2019 | 13.09.2019 | 03.06.2019 | 15.11.2019 | 100% 100% 1954799 Work compelted. UC/CC furnished on| 11°54'37.99"N https://www.google.co.in/ma
Puducherry dt.06.02.19 Est. Cost 2561000/- 25.02.2020 79°48'11.01"E ps/place/ 11°54'37.99"N +
79°48'11.01"E
27 Providing BT to the Theeran Sathiyamoorthy Nagar in[T.S No.95/PM/EE/ DB/ 2018-19, dt.18.01.19 | San.No.2314(6)/ LAD/MA(3)/2018-19 dt.01.03.2019 1061865 28.05.2019 996440/-21.68 %-below|A. Kichenassamy, 06.06.2019 | 05.11.2019 | 22.7.2019 | 14.01.2020 | 100% 100% 1060546 Work compelted. UC/CC furnished on| 11°54'37.99"N https://www.google.co.in/ma
Velrampet Puducherry Est. Cost 1337700/~ 10.03.2020 79°48'11.01"E ps/place/ 11°54'37.99"N +
79°48'11.01"E
28  |Providing road crossing steel Gutter to the Nagammal|T.S No.07/PM/EE/ 2019-20 dt.2.7.19 San.No.10116/LAD/MA(3)/2019-20 dt.30.09.2019 752528 06.12.2019 701260/- 15.133% below|N. Sakthivelu 16.12.2019 | 15.5.2020 | 11.12.2019 | 24.02.2020 | 100% 100% - Work compelted. Bill under preparation. 11°54'37.99"N https://www.google.co.in/ma
Nagar in Mudaliarpet Constituency Est.Cost 953600/~ 79°48'11.01"E ps/place/ 11°54'37.99"N +
79°48'11.01"E
29 Providing BT road and drainage facilities to the Main|T.S.No.12/PM/EE/19-20 dt18.07.19 San.No.10116/LAD/MA(3)/2019-20 dt.30.09.2019 724544 10.12.2019 679067/-4.344% below|K. Krishnakumar 20.12.2019 19.4.2020 | 23.12.2019 - 35% 35% - Work in progress. BT to be laid. 11°54'37.99"N https://www.google.co.in/ma
road upto IV cross junction |,Il and IlI cross street in[Est.Cost820700/- 79°48'11.01"E ps/place/ 11°54'37.99"N +
Maraimalai Nagar, Velrampet, Puducherry 79°48'11.01"E
NAME OF THE CONSTITUENCY: ARIYANKUPPAM
30 Providing road and drainage facilities to the[T.S No.116/PM/EE/ DB/ 2018-19, San.No.2314(7)/ LAD/MA(3)/2018-19 dt.01.03.2019 2708538 04.03.2019 25311330/-24.75% below|M. Thiagarajan, 14.03.2019 | 13.09.2019 | 08.7.2019 - 50% 50% -- Drain work completed so far 50% of work| 11°54'25.45"N https://www.google.co.in/ma
Thiruvalluvar street and Bharathiyar street in|dt.06.02.19 Est.Cost:3541000/- completed. WBM work is in progress. 79°48'26.88"E ps/place/ 11°54'25.45"N +
sudhana nagar  Murungapakkam Provisional EOT obtained upto 22.2.2020. 79°48'26.88"E
PDC: Feb'2020. 2nd PEOT will be applied.
Memo ta he issued
31 [Formation of WBM to the internal roads at|T.S No.109/PM/EE/ DB/ 2018-19, San.No.2314(7)/ LAD/MA(3)/2018-19 dt.01.03.2019 865064  04.03.2019 801820/-24.98% below|M. Thiagarajan, 14.03.2019 | 13.08.2019 | 21.12.2019 - 30% 30% - Provisional EOT is under process. Levelling| 11°54'38.98"N https://www.google.co.in/ma
Jeeva nagar in Thengaithittu dt.29.01.19 Est. Cost.1132000/- is under progress, Red ewarth filling work|79°49'1.98"E ps/place/ 11°54'38.98"N +
will be started very soon. 79°49'1.98"E
32 Formation of WBM to the Easwaran street  in|T.S No.108/PM/EE /DB/ 2018-19, San.No.2314(7)/ LAD/MA(3)/2018-19 dt.01.03.2019 516759 28.05.2019 477500/-20.25% below|G. Danaradjou, 06.06.2019 05.11.2019 | 04.09.2019 | 5.11.2019 100% 100% - Work completed. Final bill settled, UC/CC| 11°54'38.98"N https://www.google.co.in/ma
Thengaithittu dt.29.01.19 will be furnished. 79°49'1.98"E ps/place/ 11°54'38.98"N +
Est.Cost: 638000/- 79°49'1.98"E
33 Formation of roads at Puthiya Puthu Maha Devi|T.S No.117/PM/EE/ DB/ 2018-19, San.No.2314(7)/ LAD/MA(3)/2018-19 dt.01.03.2019 748348 7.03.2019 692300/-24.83% below|G. Selvakumar 17.03.2019 | 16.07.2019 | 06.07.2020 - 60% 60% - Gravel filling work is Complted 60% WBM| 11°54'38.98"N https://www.google.co.in/ma
Amman street in Thengaithittu dt.06.02.19 gr-l will be started very soon. P. EOT(79°49'1.98"E ps/place/ 11°54'38.98"N +
Est. Cost.977000/- obtained up to 24.03.2020, 79°49'1.98"E
PDC:24.03.2020.
NAME OF THE CONSTITUENCY: VILLIANUR
34 Providing BT road to the Durga Nagar Ist cross street|T.S. No.100/PM/EE DB/ 2018-19, San.No.2314(8)/ LAD/MA(3)/2018-19 dt.01.03.2019 1651827 04.03.2019 1540236/- 24.40% below|M. Thiagarajan, 15.03.2019 | 13.09.2019 | 08.7.2019 - 20% - - Levelling work completed. Memo to be| 11°54'41.03"N https://www.google.co.in/ma
in Kompakkam dt.29.01.19. issued to the contractor to start the work.|79°47'15.77"E ps/place/ 11°54'41.03"N +
Est. Cost.2149000/- Provisional EOT under process. PDC: End 79°47'15.77"E
of March P.EOT obtained upto —
5.03.2020.Filling work completed. WBM Gr-
Lta ha laid PDC and af Anril
35 Providing BT road to the Durga Nagar lind cross|T.S.No.101/PM/EE/DB/ 2018-19, San.No.2314(8)/LAD/MA(3)/2018-19 dt.01.03.2019 484029 28.05.2019 445200/- 23.13% below|P. Senthil Kumaran 06.06.2019 | 05.09.2019 | 25.10.2019 - 70% - -- WBM Gr-Il completed on 02.03.2020, BT to| 11°54'41.03"N https://www.google.co.in/ma
street in Kompakkam dt.29.01.19 Est. Cost: 618000/- be laid, PDC end of March 1st P.EOT|79°47'15.77"E ps/place/ 11°54'41.03"N +
obtained upto 28.11.2019, 2nd P.EOT will 79°47'15.77"E
be submitted 2nd week March. )
36 Formation of Roads at Balaji Nagar Extension |T.S No. 02/PM/ EE/ 2019-20 San.No.10116/LAD/MA(3)/2019-20 dt.30.09.2019 739873 10.12.2019 679538/~ 18.99% below|K. Krishnakumar 20.12.2019 | 19.04.2020 | 10.02.2020 10% Levelling work is under progress. Red earth| 11°54'41.03"N https://www.google.co.in/ma

in Kompakkam

dt.02.07.19 Est. Cost 976400/~

filling work will be commenced soon.

79°47'15.77"E

ps/place/ 11°54'41.03"N +
79°47'15.77"E
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